

Juniata College

AAC&U Institute
December 5, 2022

Team Members

Justine Black

Director of Digital Learning, Office of Digital Learning, Statton Learning Commons

Lauren Everett-Hayes

Access and Collections Coordinator, Library Services, Statton Learning Commons

Tom McClain

Assistant Director of Instructional Technology, Office of Digital Learning, Statton Learning Commons

John Wright

Associate Professor of Computer Science Chair, Information Technology and Computer Science

Kathryn Jewett

Assistant Professor of Biology, Biology

Challenges

- **Staff** - new hire - Electronic Resources
- **Staff** - vacant position - Librarian
- Teaching load
- Schedule change for Jr. SoTL has limited group interactions
- Organization restructure
 - Digital Learning re-aligned under Provost
 - **Statton Learning Commons** under Provost
- Leadership for the **Statton Learning Commons** Project
- (Re)schedule of our **OER Bootcamp** - January 6, 2023

Solutions

- Blending iOER work with other grant opportunity
- Integration of OER use with classroom instruction - CS220 and ED201
 - CS220 Learning Objects utilize Moodle 4 as a LTI provider to deliver content to a Moodle 3 system.
- Instructional material created with iOER strategy in mind:
 - TPACK - specifically, Learning Activity Types
 - Action Mapping
 - Learning Environment Modeling

Goals

Phase 1 (P1) - Awareness

OER Bootcamp



Phase 2 (P2) – Understanding



Phase 3 (P3) – OER alignment to curriculum



Phase 4 (P4) - Model



Phase 5 (P5) – Juniata College OER Lifecycle Development



Phase 6 (P6) – Professional Development Delivery



Fall 2022 Actions	Purpose/Details	When	Status
Team defined campus definition of “Open” Educational Resources (P1)	Introduce the following concepts: <ul style="list-style-type: none"> • Copyright and IP [Complete] • Creative Commons Attribution [Complete] • Tool selection [Complete] 	Early September 2022	Complete
OER Needs Analysis (P1)	<ul style="list-style-type: none"> • Department level - Dec 2022 • Intake form to systematically collect data [Complete] • Partner with individual/entities for content creation - Jan 2023 - RE: Bootcamp 	Late September 2022 - November 2022	In Progress
OER User Categorization (P1)	<ul style="list-style-type: none"> • Classification of Juniata College’s Users - Jan 2023 	November 2022	Backlog
Curriculum Mapping Tool (P2)	<ul style="list-style-type: none"> • Align OER’s to existing/new content - Jan 2023 	November 2022	In Progress
Instructional Resources (P4)	<ul style="list-style-type: none"> • Job Aid • Decision Tree • Infographic - Dec 2022 	November 2022 - December 2022	In Progress
Training Materials	<ul style="list-style-type: none"> • Materials - Dec 2022 	December 2022	In Progress

Spring 2023 Actions	Purpose/Details	When	Status
Professional Development Series	OER Awareness	January 2023 – February 2023	In Progress
OER Consultation	Adoption of OER	February – March 2023	Backlog
OER Prospectus to SLT	Reporting out to SLT and SoTL groups	April 2023	Backlog
Application of work – continuation of efforts - Student Research Initiative	Establish work plan to develop an OER focused on student research initiative	May – August 2023 (TBD)	Backlog

The future so bright... we have to action
map!

AAC&U - Action Map

<https://bit.ly/3OUbCTg>



2023 Outlook

- OER Commons Bootcamp (January 6, 2023)
 - Redesigned 2 day to 1 day additional day for OER PLC (below)
- OER focused PLC sessions (February - May 2023)
- Revised Course Development Process (January 2023)
- SoTL OER Presentation (February 2023)
- Published Academic Skills Modules (4 Modules - March 2023)
- Statton Learning Commons (Fall 2023) -
<https://www.hcm2.com/projects/juniata-college-library/>